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AGENDA

- PURPOSE

* BACKGROUND

: ISSUES

* WASTE ROUTING EVALUATION

* EXPECTED RESULTS

" EVALUATION SCHEDULE
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PURPOSE

* Interact with Washington State Department of
Ecology regarding Tank 241-C-104 Waste
Retrieval System Waste Routing Alternatives.

- Identify regulatory concerns, finalize attributes,
and approach.
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TANK 241-C-104 WASTE RETRIEVAL
PROJECT (W-523) BACKGROUND

- The project mission is to provide in-tank and tank
farm SSCs to retrieve high-level waste from SST
C-104 and transfer waste to DST AY- 101.

* The conceptual design (RPP-8312 Sept. 2001)
transfer route includes use of existing 4 inch
WRSS transfer lines (SN-200 and SL-100) from
241-C-106 to 241-AY Tank Farm. 241-C-106 is a
drain back point.

* Preliminary Design will be developed in FY 2002
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TANK 241-C-104 WASTE RETRIEVAL
PROJECT (W-523) SCHEDULE

* Procurement/Construction/Testing FY 2004
through FY 2007.

* Operation (Waste retrieval) FY 2008

* Demobilize [Remove above grade equipment
including Over ground transfer (OGT) lines] FY
2009
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TPA MILESTONES APPLICABLE
TO 241-C-104 RETRIEVAL

* TPA M-45-03F Complete full scale sludge/hard
heel, confined sluicing and robotic technologies
waste retrieval demonstration at Tank C-104
(TBE)

* TPA M-45-03G Complete ... cold demonstration
(6/30/2004)

- TPA M-45-03H Complete ... design (9/30/2004)

* TPA M-45-031 Complete ... construction

(9/30/2006)
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REGULATORY COMPLIANCE
ACTIONS

* Hose-in-hose OGT line will be designed, fabricated, and
operated in accordance with the requirements of WAC-
173-303-640:
(3) Design and installation of new tank systems or
components (including a written assessment by an
independent qualified registered professional engineer)
(4) Containment and detection of releases
(5) General operating requirements
(6) Inspections
(7) Response to leaks or spills and disposition of leaking or
unfit for use tank systems
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REGULATORY COMPLIANCE
ACTIONS (Continued)

- The SST RCRA Part A will be revised to cover transfers from Tank
241-C-104 to 241-AY-101 (including OGT or other transfer line
changes)

3: Tank 241-AY-101 modifications will be included in the DST Part B
Permit Application in the future.
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241-C-104 RETRIEVAL

SYSTEM DIAGRAM
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PLAN VIEW OF WASTE ROUTING
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ELEVATION VIEW OF WASTE ROUTING

CONCEPTUAL DESIGN
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ELEVATION VIEW OF WASTE ROUTING

ALTERNATIVE OGT LINES
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Over-Ground Transfer Line (OGT)
Section View
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ISSUES

- Baseline Includes Potential Drain Back to C- 106
(- 500 Gallons)

- Alternatives Include -1000 feet of OGT line
outside of fende of C and AY Tank Farms. The
OGT lines would be coupled segments of hose in
hose design.
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ALTERNATIVES

1) Conceptual Design Baseline (mix of OGT and
existing transfer lines, AY- 101 in-tank transfer
pump, and AY- 101 in-tank solids settling)

2) Use OGT lines (2, 3, and 4 inch alternatives)
exclusively (bypass 241-C-106). The WRSS lines
would still be available for other tank retrieval projects.

3) Use top side pump and solids separation at AY-
101

4) Use single pass rather than retrieval and
recirculation of AY- 101 supernatant
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ATTRIBUTES & DECISION
CRITERIA

Environmental, Safety, Health risks and ALARA
- Dose rate to workers
- Material at risk

- Secondary line holdup prior to leak detection (assumes
a primary line guillotine break by 241 -AY- 101)

- Recovery time

- Potential of primary line failure

* Life-cycle cost
* Schedule (campaign duration)
* DST Space needs
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ATTRIBUTES & DECISION
CRITERIA (Continued)

- Reliability, Availability, Maintainability

- Technical Maturity
* Relative ease of application to other receiver tanks

* Relative ease of application to subsequent SST
retrievals
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EXPECTED EVALUATION
RESULTS

* Potential to eliminate routing through Pit 241-C-
06A and Pit 241-C-06C and potential drain back
to previously retrieved Tank 241-C-106

- Reduce potential line holdup from up to 500
gallons to less than 10 gallons

- Out of tank quantity of material at risk for existing
baseline route, 2, 3, and 4 Inch OGT lines are
~3900 gallons, ~-2000 gallons, -3000 gallons, and
~3900 gallons respectively
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EXPECTED EVALUATION
RESULTS (Continued)

* Retrieval campaign/operating schedule can still be
met.

* No additional regulatory limitations specific to
OGTs.
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ENGINEERING EVALUATION
SCHEDULE

- Start Engineering Evaluation Dec. 10, 2001

* Draft Engineering Evaluation Mar. 12, 2002

- Final Engineering Evaluation Apr.5, 2002
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Attachment 2

Summary of Discussion and Commitments/Agreements
Over Ground Transfer Lines to Support Tank C-104 Retrieval

Ecology Offices
1314 West Fourth Avenue
Kennewick, Washington

March 28, 2002
8:30 a.m. - 9:30 a.m.

OVER GROUND TRANSFER LINES TO SUPPORT TANK C-104 RETRIEVAL

The purpose of this meeting was to present to Washington State Department of Ecology
(Ecology) the waste routing alternatives for the Tank 241-C-104 Waste Retrieval System, and to
identify any regulatory concerns that Ecology may have with the proposed waste routing
approach.

Mr. Keith Carpenter, CH2M Hill Hanford Group, Incorporated (CHG), presented the waste
routing alternative being reviewed to retrieve waste from Tank 241-C-104 to Mr. Jeffery Lyon of
Ecology. The results of the waste routing study were presented. A copy of the presentation is
contained in Attachment 1.

The waste routing proposed is to use Resource Conservation and Recovery Act (RCRA)
compliant hose-in-hose over ground transfer lines (OGT) to transport the waste from Tank 241-
C-104 to Tank 241-AY-101. OGT lines have been used extensively within the Hanford tank
farm fenced boundary, but have not been used outside of the tank farm fenced area. Therefore,
the Office of River Protection and CHG wanted to solicit Ecology's input and identify any
regulatory concerns before proceeding with this approach. Upon completion of the briefing, Mr.
Lyon stated that he had no concerns with the proposed approach. However, Mr. Lyon stated that
he would circulate the presentation materials and proposed approach to other personnel within
Ecology to determine if there were any other concerns.

Mr. Jim Thompson, Office of River Protection (ORP), took the action to prepare and distribute
draft meeting minutes and to incorporate comments and input from the meeting participants prior
to formally transmitting the minutes to Ecology and CHG.



Attachment 3

Attendance List
Over Ground Transfer Lines to Support Tank C-104 Retrieval

Ecology Offices
1314 West Fourth Avenue
Kennewick, Washington
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